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MEMORANDUM

TO: Ms. Sharon Newlon REF. NO.: 042192-03

FROM: Garth Daley DATE: December 30,2005

C.C.: RRG/Clayton Site Technical Committee, J. Weinberger, P.
Harvey, R. Shepherd, B. Schloessler, Filing

RE: Status Report # 2 for the Resource Recovery Group/Clayton Chemical Company Site

This Status Report is being submitted to the United States Environmental Protection Agency (U.S. EPA) and
it's designated On-Scene Coordinator (OSC) Kevin Turner in accordance with Section VIII, Condition 19.a.
of the Administrative Settlement Agreement and Order on Consent (AOC) for Removal Action for the
Resource Recovery Group/Clayton Chemical Soils (RRG/Clayton) Site, dated October 28, 2005. The
reporting period for this second Monthly Status Report is December 1 through 28, 2005.

EFFECTIVE DATE

On November 1, 2005, Ms. Sharon Newlon, the acting counsel for the RRG/Clayton Site Potentially
Responsible Party Group (the Respondents), received the AOC. In accordance with Section XXVIII,
Condition 76 of the AOC, this date represented the Effective Date for the AOC and started the compliance
time clock for the Removal Action. Status Report # 1 was submitted to U.S. EPA on November 30, 2005.

1.0 COMPLETED ACTIVITIES

1.1 Pre-mobilization, Mobilization and Removal Activities Completed To Date

A variety of project-related tasks and activities have been completed since the delivery of the
previously submitted Status Report for the RRG/Clayton Chemical Site. Among the more
significant tasks and activities are:

• On December 1, 2005, Conestoga-Rovers & Associates (CRA) and Brandenburg Industrial
Services Company (BISCo) met to discuss planned Site mobilization and to discuss Site
operations. Among the discussed topics were the key members of the Project team, expectations
for the project, and the necessary paperwork procedures
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• On December 5, 2005, CRA and BISCo mobilized to the Site. OSC Turner, Superfund Technical
Assistance and Response Team (START) member Thomas Binz, and Illinois Environmental
Protection Agency (IEPA) Project Manager Michael Grant visited the Site, and were given an
operational briefing of the planned activities for completing the Removal Action. OSC Turner
and START Binz also were given a tour of the Site. Several pieces of equipment were also
delivered to the Site, including a Liebherr 924 excavator/shear.

• BISCo established the primary Site Work Zones on December 5 and 6, 2005. A copy of the Site
Layout Map showing these initial Work Zones is included as an attachment to the Summary of
Activities report for the Week Ending December 11, 2005

• A total of 38 ASTs were demolished to varying degrees between December 6 and 28, 2005.
These AST were demolished according to the following schedule: 23 ASTs during the week of
December 5, 2005; 7 ASTs during the week of December 12, 2005; 7 ASTs during the week of
December 19, 2005; and one AST during December 27 and 28, 2005. A total of five stainless steel
vat pots and other storage vessels have also been demolished during this period

A total of 16 loads of recovered scrap steel were shipped offsite to Grossman Iron and Steel
Company (Grossman) for processing. These materials were shipped as follows: 3 loads during
the week of December 5, 2005; 5 loads during the week of December 12, 2005; 4 loads during the
week of December 19, 2005; and 4 loads on December 27 and 28, 2005

Additionally, one load of recovered scrap stainless steel were shipped to Grossman during the
week of December 12, 2005

• Asbestos removal activities on friable and non-friable asbestos containing materials (ACM) were
completed in the Off ice/Laboratory Building (December 7 and 8, 2005), the distillation tower
(December 12, 2005) and the roof of the former break trailer (December 13, 2005). These
materials remain onsite awaiting offsite disposal

• Additional Removal Action demolition activities completed during the reporting period include
the demolition of the former break trailer on December 13, 2005; the demolition of a pipe bridge
and associated overhead piping between EZ 4 and EZ 5 on December 19, 2005; the removal of
the boiler/used oil burner unit on December 21, 2005; the demolition of the three-story plastic
shed and the 1-story metal shed from eastern portion of the Work Zone EZ4; the demolition of
the Filtration Area 2 at the eastern portion of EZ 4; and the removal of the air compressor, as
well as the associated tower and pressure vessel for the unit, from the western portion of EZ 4
on December 27, 2005. Throughout the period, an estimated 2735 lineal feet of process piping
was removed and included with scrap steel shipments

Additional details of the completed activities are provided in the form of Weekly Summary Reports
that are included as Appendices to this report. Those reports are presented as follows: Appendix A
• Weekly Summary of Site Activities for December 5-9, 2005; Appendix B - Weekly Summary of
Site Activities for December 12 - 16, 2005; Appendix C - Weekly Summary of Site Activities for
December 19 - 23, 2005; and Appendix D - Weekly Summary of Site Activities for December 26 - 28,
2005. Among the notable documents included as Attachments to these Weekly Summary Reports
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are the initial Site Layout Map showing the various Site Work Zones and the associated Submittal
Log showing the initial draft submittal documents from BISCo to CRA (included with Appendix A)

1.2 Sampling and Analysis

During the week of December 12, 2005, personnel from Environmental Quality Industrial Services
(EQIS), the sub-contractor secured by BISCo to perform waste sampling, material analysis, and
waste disposal activities, collected waste characterization samples from 27 ASTs that were
previously identified as containing solids/sludges. Additional details on these activities are
provided in the Summary Report for that period, which is enclosed as Appendix D of this report

Analytical data from these samples are expected to be available during the week of January 3, 2006

1.3 Removal Action Work

Several actions have been undertaken towards completing the Removal Action at the RRG/Clay ton
Chemical Site during the reporting period. The more significant of these completed actions were
discussed above in Section 1.1 of this report.

2.0 ENCOUNTERED PROBLEMS, RESOLUTIONS, AND ANTICIPATED PROBLEMS

No significant problems have been encountered during the reporting period. Additionally, no
problems are anticipated for the upcoming period with the possible exception of weather related
delays.

3.0 ANALYTICAL DATA GENERATED/RECEIVED

The only samples collected during the reporting period were the 27 AST material characterization
samples discussed previously. A Summary Log of these samples is included as an attachment to the
Weekly Summary Report for the Week of December 12, 2005 (Appendix B of this report). The
analytical results from these samples are expected to be reported during the week of January 3,
2006. As such, these data will be provided to U.S. EPA with or prior to the issuance of Status Report
# 3 on January 30, 2006.

4.0 ANTICIPATED ACTIVITIES FOR UPCOMING REPORT PERIOD

4.1 Site Plans

During the upcoming reporting period, the following activities are anticipated:
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• Tank demolition activities for the empty ASTs at the Site will be completed;
• Tank cleaning/material removal activities will be initiated for those ASTs found to contain

solids and sludges in accordance with the results of the waste characterization samples;
• Waste characterization samples will be collected from the drummed materials (hazardous

materials, suspected process chemicals, etc.);
• The demolition of overhead piping will continue;
• The decommissioning of process equipment located at the Site will continue;
• Asbestos abatement activities will/may be completed at the final two previously identified

locations.

4.2 Sampling and Analysis

Waste Characterization sampling will be initiated for the drummed materials at the Site. These
activities will primarily be focused on containers stored inside the Waste Drum Storage Building
and the Boiler Building. As with the tank sampling activities, EQIS personnel will perform the
sampling activities and will perform the analysis of the samples.

4.3 Removal Action Work

Among the activities expected to be performed and/or completed during the upcoming report
period are the required Site preparation activities, asbestos abatement activities, drum and tank
sampling activities, piping decommissioning activities, and waste characterization activities. An
anticipated schedule for these activities appears below.

5.0 ANTICIPATED SCHEDULE

Activity Duration (business days) Expected Start Date

Immobilization 1 day January 3,2006
Site Plan Development As needed January 3, 2006
Site Preparation As needed January 3,2006
Asbestos Abatement As needed January 3, 2006
Waste Characterization (Drums) 40 days January 3,2006
Tank Sampling/ Sludge Removal 30 days January 3,2006
Piping Demolition 1 day January 3,2006
Submit Status Report #3 1 day January 30, 2005

Attachments: Appendix A - Weekly Summary of Site Activities for December 5-9, 2005
Appendix B - Weekly Summary of Site Activities for December 12 - 16, 2005
Appendix C - Weekly Summary of Site Activities for December 19 - 23, 2005
Appendix E - Weekly Summary of Site Activities for December 26 - 28, 2005
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WEEKLY SUMMARY OF SITE ACTIVITIES FOR DECEMBER 5-9, 2005



CONESTOGA-ROVERS
& ASSOCIATES

8615 W. Bryn Mawr Avenue, Chicago, Illinois 60631
Telephone: (773)380-9933 Fax: (773)380-6421
www.CRAworld.com

MEMORANDUM

TO: RRG/Clay ton Site Technical Committee REF. No.: 042192-03

FROM: Garth Daley DATE: December 30,2005

C.C.: Sharon Newlon, J. Weinberger, P. Harvey, R. Shepherd, B.
Schloessler, Filing

RE: Weekly Summary Of Site Activities For December 5 - 9, 2005

Site activities began at the Resource Recovery Group/Clay ton Chemical Company (RRG/Clayton) Site on
Monday, December 5, 2005. These activities are in response to the Solids Removal Action as mandated by
the Administrative Settlement Agreement and Order on Consent (AOC) for Removal Action for the
RRG/Clay ton Chemical Soils Site, dated October 28, 2005. A summary of the activities completed during
the first week (the period December 5 through 9, 2005) is presented below.

Date
December 5, 2005

Tasks
Mobilization Activities

Project Coordination

Site Preparation

Asbestos Abatement

Activity
Conestoga-Rovers & Associates (CRA) and
Brandenburg Industrial Service Company (BISCo)
personnel mobilized to the Site. BISCo received
some equipment onsite (Liebherr 924 excavator/
shear, personnel decontamination trailer,
genera tor /light stand, and a Bobcat/ skid-steer
loader). Additional equipment will continue to be
mobilized to the Site throughout the week
OSC Kevin Turner and START Tom Binz were
onsite from 11:30 to 1:00. Among the discussion
points during their visit was the desire to determine
containment integrity beneath the 4 used oil ASTs
in the north most tank farm at the Site due to the
reputation of the supplier to generate contaminated
oil. Mike Grant, the Illinois Environmental
Protection Agency Project Manager for the Site, also
visited and was given a project briefing
BISCo began delineation of the proposed Site Work
Zones using yellow "Caution" tape (Contaminant
Reduction Zone - CRZ) and red "Warning" tape
(Exclusion Zone - EZ) to indicate the limits of each
area/sub-area
No activity

EQUAL EMPLOYMENT OPPORTUNITY EMPLOYER

ISO 9OO1



CRA MEMORANDUM Page 2

Date
December 5, 2005

December 6, 2005

December 7, 2005

Tasks
AST Sampling/ Cleaning
Removal
Drum
Characterization/ Disposal
Piping Draining/ Disconnection
Process Equipment
Decommissioning
Soil Sampling/ Excavation

Mobilization Activities

Project Coordination

Site Preparation

Asbestos Abatement
AST Sampling/ Cleaning
Removal

Drum
Characterization/ Disposal
Piping Draining/ Disconnection
Process Equipment
Decommissioning
Soil Sampling/ Excavation

Mobilization Activities

Project Coordination
Site Preparation

Activity
No activity

No activity

No activity
No activity

No activity

A manlift and a portable toilet were delivered to the
Site
OSC Turner was contacted regarding a possible
change in the office accommodations for the U.S.
EPA. OSC Turner verbally approved having U.S.
EPA, CRA and BISCo sharing a single office trailer
The delineation of the initially designed Work
Zones was completed. Orange snow fencing was
used to delineate the Support Zone (SZ) area. This
initial layout was subsequently field adjusted for
Site conditions and practicality. Among the
modifications was the expansion of the SZ to
include the Office/ laboratory building following
the completion of asbestos abatement activities. A
Site reconnaissance/ chemical sweep was completed
No activity
Tank demolition activities with known empty ASTs
at the south end of the Site (EZ 1) with the
inventorying, atmospheric screening and visual
reconnaissance of these tanks. Actual demolition
actions were performed on tanks T10, T5, and T6
No activity

No activity
No activity

No activity

A second excavator with several attachments
(including a bucket and a magnet), the EPA office
trailer and a second generator were delivered to the
Site. Overnight Site security in the form of a
Security service was initiated
No activity
No activity
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Date
December 7, 2005

December 8, 2005

Tasks
Asbestos Abatement

AST Sampling/ Cleaning
Removal

Drum
Characterization/ Disposal
Piping Draining/ Disconnection
Process Equipment
Decommissioning
Soil Sampling/ Excavation

Mobilization Activities

Project Coordination
Site Preparation
Asbestos Abatement

AST Sampling/ Cleaning
Removal

Drum
Characterization/Disposal
Piping Draining/ Disconnection

Activity
Asbestos abatement activities were started in the lab
portion of the off ice/ lab building with the removal
of the countertops that were determined to be
asbestos-containing material (ACM). Prior to
starting ACM removal activities, the laboratory
chemicals were repackaged and taken to the Waste
Drum Storage Building for temporary storage
Tank demolition activities were completed for the
steel ASTs in EZ 1 with the screening and/or
processing of Tl through T4, T7 through T9, T15,
T16, and T18. ASTs Til through T14 were screened
for atmospheric conditions. However, they are
fiberglass tanks and were not processed for
recycling
No activity

No activity
No activity

No activity

An electrician mobilized to the Site and connected
the generator to the U.S. EPA trailer. This generator
was later found to be defective and was later
replaced
No activity
No activity
Asbestos abatement activities were completed in the
lab portion of the off ice/ lab building with the
removal of the vent hoods
Tank demolition activities also continued with
seven ASTs (SI, and S3 through S8) from the tank
farm at the northwest corner of EZ 4 being removed
for processing as scrap materials. Although AST S3
was identified as containing solids during the
Liquid Removal Action (LRA), it was found to be
empty during a visual reconnaissance. Two (2)
loads of recovered scrap steel were shipped offsite
by Grossman Iron and Steel Company (Grossman)
of St. Louis, Missouri for recycling
No activity

No activity
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Date
December 8, 2005

December 9, 2005

Tasks
Process Equipment
Decommissioning
Soil Sampling/ Excavation

Mobilization Activities

Project Coordination

AST Sampling/ Cleaning
Removal

Drum
Characterization/ Disposal
Piping Draining/ Disconnection
Process Equipment
Decommissioning
Soil Sampling/ Excavation
Asbestos Abatement

Activity
No activity

No activity

A replacement generator was delivered to the Site
and connected to the U.S. EPA office trailer.
Electricity service was restored to the Site by the
local utility through activation of service to the
Off ice/ laboratory building. Before discontinuing
use of the generator/ light stand unit to supply
power to the building, an electrician will test the
existing wiring in the building and will install
temporary wiring, if needed, for safe operation.
This is expected to be completed during the week of
December 12, 2005.
START Binz toured the Site and was updated on
completed activities, as well as on expected
upcoming actions. Among the areas included in the
Site tour was a reconnaissance of the U.S. EPA
office trailer
Tank demolition activities continued with the
removal of ASTs S2 and S9 from the EZ 4 northwest
tank farm area. Although AST S2 was identified as
containing solids during the LRA, it was found to
be empty during a visual reconnaissance. 2
stainless steel vat pots were also removed from the
tank farm area. A total of 23 ASTs have been cut up
and/ or removed for demolition since tank
demolition activities were started. One load of
recovered scrap steel was transported offsite by
Grossman for a total of three loads of recovered
materials shipped offsite for the week
No activity

No activity
No activity

No activity
No activity

If you have any questions about the information provided in this memorandum, please contact me
(773-380-9933 or 708-203-8672), John Weinberger (773-419-45850, or Phil Harvey (773-380-9933) for
clarification.

Attachments: Site Layout Map
Submittals Log (updated through December 6, 2005)
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Brandenburg, Industrial Service Company

2625 South Loomis Street

Chicago, Illinois 60608-5414

Phone (312) 326-5800

FAX (312)326-5055 www.Brandenburg.info

Brandenburg,
Submittal Packages Summary Log

Summary Log, Sorted By Submittal Number

Sauget - Resource Recovery Group/Clayton Chemical
Site Remediation

EHSB From Company Description Trans Number Sent Due Rec'd Days +/- Action |

Need WitNeed 7 Days after Receipt of Notice to Proceed

1

2
3
4
5
5
7
8
8
9
10
11
12
13
14
15
16
17

1300-5

1300-6

1300-7

1300-8

1300-8

1351

1351

1351-5

1351-4

1351-4

1351-9

1351-11

2131-2

2132-4

2132-5

2223-1

2224-1

2317-2

Brandenburg

Brandenburg/EQ

Brandenburg

Brandenburg

Brandenburg

BrandenburgEQ

Brandenburg

Brandenburg

Brandenburg

Brandenburg

Brandneubrg

Brandenburg

Brandenburg

Brandenburg

Brandenubrg

Brandenburg

Brandenburg

Brandenburg

Project Schedule 1 12/2/2005

Project Organization Chart 3 12/2/2005

Site Layout Drawing 2 12/2/2005

Asbestos Work Plan 6 12/2/2005

Submittal Log 4 12/2/2005

HASP

Site Specific HASP

Proof Of OSHA Training 8 12/2/2005

Medical Surveillance 8 12/2/2005

Repirator Fit Test 8 12/2/2005

Air Monitoring Plan

Contingency/Emegency Response Plan

AST Cleaning and Removal

NESHAPS 5 12/2/2005

ACM Handling Plan 6 12/2/2005

Demo Plan Process Piping

Demo Plan Abovegrade Structures

Excavation Plan

12/2/2005 0

12/2/2005

12/2/2005

12/2/2005

12/5/2005 need to turn in on site

1 2/5/2005 need to turn in on site

12/5/2005 need to turn in on site

12/2/2005

Within 14 Days of Notice to Proceed
18
19
20

1571-2

1571

Brandenburg

Brandenburg

SESC Ptan 7 12/2/2005

SWPPP

SPCC 9 12/2/2005

12/2/2005

12/2/2005

Prior to Task
21
22
23
24
25
26

2105-2

2105-2

2126-2

EQ

EQ

Brandenburg/EQ

Analytial Quality Assurance Plan
Waste Disposal Proposal

Drum container/removal plan

Weekly Submittals
wk1
wk2
wk3
wk4
wk5
wk6
wk7
wk8

1300-7

1300-7

1300-7

1300-7

1300-7

Brandenburg

Brandenburg

Brandenburg

Brandenburg

Brandenburg

Updated Schedule

Copies of Analytical

Copies of Manifests/Disposal Tickets

Copies of Vistor Logs

HEPA Filter Change out Log

Daily Submittals
D1
D2
D3
D4
D5

1351-4, 10

2105-5

2126-2

1500

Brandenburg

EQ

EQ

Brandenburg

Air Monitoring Results

Drum Data Sheets

Drum Data T&D

Log of Wastewater in Storage Tank

need form

Brandenburg



APPENDIX B

WEEKLY SUMMARY OF SITE ACTIVITIES FOR DECEMBER 12 - 16, 2005



CONESTOGA-ROVERS
& ASSOCIATES

8615 W. Bryn Mawr Avenue, Chicago, Illinois 60631
Telephone: (773)380-9933 Fax: (773)380-6421
www.CRAworld.com

MEMORANDUM

TO: RRG/Clay ton Site Technical Committee REF. No.: 042192-03

FROM: Garth Daley DATE: December 30,2005

C.C.: Sharon Newlon, J. Weinberger, P. Harvey, R. Shepherd, B.
Schloessler, Filing

RE: Weekly Summary Of Site Activities For December 12 -16, 2005

Site activities began at the Resource Recovery Group/Clay ton Chemical Company (RRG/Clay ton) Site on
Monday, December 5, 2005. These activities are in response to the Solids Removal Action as mandated by
the Administrative Settlement Agreement and Order on Consent (AOC) for Removal Action for the
RRG/Clay ton Chemical Soils Site, dated October 28, 2005. A summary of the activities completed during
the second week (the period December 12 through 16, 2005) is presented below.

Date
December 12,
2005

Tasks
Mobilization Activities

Project Coordination
Site Preparation
Asbestos Abatement

Activity
Electricity was turned on and maintained in the
office building.
No activity
No activity
Brandenburg Industrial Service Company (BISCo)
removed the tower that had an asbestos insulation
wrapping. BISCo used wet methods to control the
friable asbestos. The pipe, including the asbestos,
was completely encapsulated in plastic sheeting
and appropriately marked for pending disposal
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Date
December 12,
2005

December 13,
2005

Tasks
AST Sampling/ Cleaning
Removal

Drum
Characterization/ Disposal
Piping Draining/ Disconnection
Process Equipment
Decommissioning
Soil Sampling/ Excavation

Mobilization Activities

Project Coordination
Site Preparation
Asbestos Abatement

AST Sampling/ Cleaning
Removal

Drum
Characterization/ Disposal
Piping Draining/ Disconnection
Process Equipment
Decommissioning
Soil Sampling/ Excavation

Activity
BISCo began removal of aboveground storage tank
(AST) # 20. After shearing an end off the tank, it
was identified that three to four inches of dried
sediments were at the bottom of this tank. The
open AST was immediately covered with
polyethylene sheeting to prevent any future
precipitation from entering the tank. BISCo also
removed AST 51. Two employees from
Environmental Quality Industrial Services (EQIS) in
Ypsilanti, Michigan (BISCo's hazardous waste
disposal sub-contractor) were on-site throughout
the week collecting samples for waste
characterization purposes from the tanks noted
during the Liquids Removal Action (LRA) as
containing solids and/or sludges
No activity

No activity
No activity

No activity

No activity
No activity
BISCo removed the roof from the former workers'
break trailer. The roof was identified in the asbestos
assessment report as being a Non-Friable Category
1 asbestos containing material. As such, the roof
was placed, awaiting disposal, in a roll-off box with
other demolition debris from the demolition of the
trailer
EQIS continued sampling solids and sludges from
the ASTs identified in the LRA as containing
materials
No activity

No activity
No activity

No activity
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Date
December 14,
2005

December 15,
2005

December 16,
2005

Tasks
Mobilization Activities

Project Coordination
Site Preparation
Asbestos Abatement
AST Sampling/ Cleaning
Removal

Drum
Characterization/ Disposal
Piping Draining/ Disconnection
Process Equipment
Decommissioning
Soil Sampling/ Excavation

Mobilization Activities

Project Coordination

Site Preparation
Asbestos Abatement
AST Sampling/ Cleaning
Removal

Drum
Characterization/ Disposal
Piping Draining/ Disconnection
Process Equipment
Decommissioning
Soil Sampling/ Excavation

Mobilization Activities

Project Coordination
AST Sampling/ Cleaning
Removal

Activity
No activity

No activity
No activity
No activity
BISCo removed and demolished tanks 51, 33, 37, 18,
24, and A2 from Exclusion Zone area EZ 4. EQIS
continued sampling solids and sludges from the
ASTs identified in the LRA as containing materials
No activity

No activity
No activity

No activity

Mike Grant with the Illinois Environmental
Protection Agency (IEPA) was at the Site. Mr.
Grant stated he was pleased with the work and
with the fact that many of the parts of the facility
were being removed
No activity
No activity
BISCo removed and demolished tank the fuel oil
tank and tank G2. BISCo also began shearing apart
tank # G3. EQIS continued sampling solids and
sludges from the ASTs identified in the LRA as
containing materials
No activity

No activity
No activity

No activity

No activity
BISCo continued with demolition of tank # G3.
EQIS continued sampling solids and sludges from
the ASTs identified in the LRA as containing
materials. A total of 27 samples were collected and
shipped offsite for analysis.
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Date
December 16,
2005

Tasks
Drum
Characterization/ Disposal
Piping Draining/ Disconnection
Process Equipment
Decommissioning
Soil Sampling/ Excavation
Asbestos Abatement

Activity
No activity

No activity
No activity

No activity
No activity

If you have any questions about the information provided in this memorandum, please contact me
(773-380-9933 or 708-203-8672), John Weinberger (773-419-4585), or Phil Harvey (773-380-9933) for
clarification.

Attachment: Site Layout Map
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APPENDIX C

WEEKLY SUMMARY OF SITE ACTIVITIES FOR DECEMBER 19 - 23, 2005



CONESTOGA-ROVERS
& ASSOCIATES

8615 W. Bryn Mawr Avenue, Chicago, Illinois 60631
Telephone: (773)380-9933 Fax: (773)380-6421
www.CRAworld.com

MEMORANDUM

TO: RRG/Clay ton Site Technical Committee REF. No.: 042192-03

FROM: Garth Daley DATE: December 30,2005

C.C.: Sharon Newlon, J. Weinberger, P. Harvey, R. Shepherd, B.
Schloessler, Filing

RE: Weekly Summary Of Site Activities For December 19 - 23,2005

Site activities began at the Resource Recovery Group/Clay ton Chemical Company (RRG/Clayton) Site on
Monday, December 5, 2005. These activities are in response to the Solids Removal Action as mandated by
the Administrative Settlement Agreement and Order on Consent (AOC) for Removal Action for the
RRG/Clayton Chemical Soils Site, dated October 28, 2005. A summary of the activities completed during
the third week (the period December 19 through 23, 2005) is presented below.

Date
December 19,
2005

December 20,
2005

Tasks
Mobilization Activities

Project Coordination
Site Preparation
Asbestos Abatement
AST Sampling/ Cleaning
Removal
Drum
Characterization/ Disposal
Piping Draining/ Disconnection

Process Equipment
Decommissioning
Soil Sampling/Excavation

Mobilization Activities

Project Coordination
Site Preparation
Asbestos Abatement
AST Sampling/ Cleaning
Removal

Activity
No activity

No activity
No activity
No activity
Brandenburg Industrial Service Company (BISCo)
sheared apart ASTs G3, G4, and B3
No activity

BISCo removed the pipe bridge between the Areas
of EZ 4 and EZ5
No activity

No activity

No activity

No activity
No activity
No activity
BISCo also removed AST 46 and AST 47
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Date
December 20,
2005

December 21,
2005

December 22,
2005

Tasks
Drum
Char acterization/ Disposal
Piping Draining/ Disconnection
Process Equipment
Decommissioning

Soil Sampling/ Excavation

Mobilization Activities

Project Coordination
Site Preparation
Asbestos Abatement
AST Sampling/ Cleaning
Removal

Drum
Characterization/ Disposal
Piping Draining/ Disconnection
Process Equipment
Decommissioning
Soil Sampling/ Excavation

Mobilization Activities

Project Coordination
Site Preparation
Asbestos Abatement
AST Sampling/ Cleaning
Removal

Drum
Characterization/ Disposal
Piping Draining/ Disconnection
Process Equipment
Decommissioning

Activity
No activity

No activity
BISCo removed the small boiler (likely used oil
burner). The used oil inside the burner
(approximately 25 gallons) was drained into plastic
drums and covered with plastic sheeting. The used
oil is pending sampling. The 3-story Fiberglass
(plastic) Structure was also demolished
No activity

No activity

No activity
No activity
No activity
BISCo removed and demolished tanks 51, 33, 37, 18,
24, and A2 from Exclusion Zone area EZ 4. EQIS
continued sampling solids and sludges from the
ASTs identified in the LRA as containing materials
No activity

No activity
No activity

No activity

No activity

No activity
No activity
No activity
BISCo removed and demolished tank the fuel oil
tank and tank G2. BISCo also began shearing apart
tank # G3. EQIS continued sampling solids and
sludges from the ASTs identified in the LRA as
containing materials
No activity

No activity
The compressor at the north-central portion of EZ 4
was removed along with the one-story compressor
metal compressor building where the unit was
housed. The horizontal filtration area at the
northeastern portion of EZ 4 was also removed
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Date
December 22,
2005

December 23,
2005

Tasks
Soil Sampling/ Excavation

Mobilization Activities

Project Coordination
AST Sampling/ Cleaning
Removal

Drum
Characterization/ Disposal
Piping Draining/ Disconnection
Process Equipment
Decommissioning
Soil Sampling/ Excavation
Asbestos Abatement

Activity
No activity

BISCo performed general clean-up activities. The
day was shortened due to the holiday weekend
No activity
BISCo continued with demolition of tank # G3.
EQIS continued sampling solids and sludges from
the ASTs identified in the LRA as containing
materials. A total of 27 samples were collected and
shipped offsite for analysis.
No activity

No activity
No activity

No activity
No activity

If you have any questions about the information provided in this memorandum, please contact me
(773-380-9933 or 708-203-8672), John Weinberger (773-419-4585), or Phil Harvey (773-380-9933) for
clarification.

Attachment: Site Layout Map

EQUAL EMPLOYMENT OPPORTUNITY EMPLOYER



DO

I

I
(fl

'iii!

11 P i 1 ' ' ! S !!



APPENDIX D

WEEKLY SUMMARY OF SITE ACTIVITIES FOR DECEMBER 26 - 28, 2005



CONESTOGA-ROVERS
& ASSOCIATES

8615 W. Bryn Mawr Avenue, Chicago, Illinois 60631
Telephone: (773)380-9933 Fax: (773)380-6421
www.CRAworld.com

MEMORANDUM

TO: RRG/Clay ton Site Technical Committee REF. NO.: 042192-03

FROM: Garth Daley DATE: December 30,2005

C.C.: Sharon Newlon, J. Weinberger, P. Harvey, R. Shepherd, B.
Schloessler, Filing

RE: Weekly Summary Of Site Activities For December 26 - 28, 2005

Site activities began at the Resource Recovery Group/Clay ton Chemical Company (RRG/Clay ton) Site on
Monday, December 5, 2005. These activities are in response to the Solids Removal Action as mandated by
the Administrative Settlement Agreement and Order on Consent (AOC) for Removal Action for the
RRG/Clayton Chemical Soils Site, dated October 28, 2005. A summary of the activities completed during
the fourth week (the period December 26 through 28, 2005) is presented below.

Date
December 26,
2005

December 27,
2005

Tasks
Mobilization Activities

U.S. EPA Project Coordination
Site Preparation
Asbestos Abatement
AST Sampling/ Cleaning
Removal
Drum
Characterization/ Disposal
Piping Draining/ Disconnection
Process Equipment
Decommissioning
Soil Sampling/ Excavation

Mobilization Activities

Project Coordination
Site Preparation
Asbestos Abatement
AST Sampling/ Cleaning
Removal

Activity
Conestoga-Rovers & Associates (CRA) and
Brandenburg Industrial Service Company (BISCo)
did not mobilize personnel to the Site since BISCo
observed Christmas.
No activity
No activity
No activity
No activity

No activity

No activity
No activity

No activity

BISCo performed maintenance on its Liebherr
924 shear
No activity
No activity
No activity
One load of scrap steel was released by BISCo to
Grossman
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Date
December 27,
2005

December 28,
2005

Tasks
Drum
Characterization/ Disposal
Piping Draining/ Disconnection
Process Equipment
Decommissioning

Soil Sampling/ Excavation

Mobilization Activities

Project Coordination
Site Preparation
Asbestos Abatement
AST Sampling/ Cleaning
Removal

Drum
Characterization/ Disposal
Piping Draining/ Disconnection
Process Equipment
Decommissioning
Soil Sampling/ Excavation

Activity
No activity

No activity
BISCo performed demolition of a compressor,
associated tower and pressure tank (west side of
site)
No activity

No activity

No activity
No activity
No activity
BISCo performed demolition of AST 53. Three
loads of scrap steel were released to Grossman for
recycling
No activity

No activity
No activity

No activity

If you have any questions about the information provided in this memorandum, please contact me
(773-380-9933 or 708-203-8672), John Weinberger (773-419-45850, or Phil Harvey (773-380-9933) for
clarification.

Attachment: Site Layout Map
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